
Granite State Electric Company d/b/a National Grid
Docket DM 05-172

Responses to Staff’s Topic 3 Follow-Up Data Requests From
6-9-06 Technical Session

Attachment to Staff 4-21A

Street/Town  NHDOT #  Work Request #  Delay  Reason for Delay

Heater Rd.-Lebanon 11929 223170 12 weeks  National Grid had difficulty getting resources
  onsite for Phase II.

 

Rt. 4A-Lebanon 13185A                   335747 12-16 weeks NHDOT did not assist National Grid  
in obtaining easements from private property
owners. National Grid contractors left work to 
participate in hurricane efforts in Mississippi.

  
 

   

Rt. 10-Hanover 13935  546635 None

Rt. 123-Alstead  14541H  745775 1 week   Verizon pole setting contractor set the wrong poles.
 

Rt. 123-Alstead  14541I  877049 None   

NH DOT Related Work Salem, NH Jan 2005
Rt. 111 Reconstruction Project Windham/Salem

Industrial Dr.  10075-E 315933 None

Rt. 28 10075-E  361119 None



Granite State Electric Company d/b/a National Grid
Docket DM 05-172

Responses to Staff’s Topic 3 Follow-Up Data Requests From
6-9-06 Technical Session

Attachment to Staff 4-21A (continued)

Street/Town  NHDOT #  Work Request #  Delay  Reason for Delay

Rt. 111 West
Range Rd. Part #1 10075-E 361138 Unknown Waiting for Telco pole sets  

Range Rd. Part #2 10075-E 973197 Unknown Waiting for Telco pole sets

Indian Rock Rd.  10075-E 311115 Unknown Waiting for Telco pole sets

Roulston Rd. 10075-E 1038392 Unknown Waiting for Telco pole sets

Rt. 111/Zachery's Crossing 10075-E 1086069 Unknown Waiting for State

E. Broadway 10075-E Unknown Currently in design Waiting for State
stage

Rt. 111Part 1-3 10075-E 362698 Unknown Waiting for State

Indian Rock Rd Part 4#1 10075-E 370156 Unknown Waiting for State

Indian Rock Rd Part 4 #2 10075-E 370157 Unknown Waiting for State

Rt. 111 St Lighting Part 4 #3 10075-E 370158 Unknown Waiting for State

Rt. 111 St Lighting Part 4 #4 10075-E 370161 Unknown Waiting for State

Rt. 111 St Lighting Part 4 #5 10075-E 370162 Unknown Waiting for State



Granite State Electric Company d/b/a National Grid
Docket DM 05-172

Responses to Staff’s Topic 3 Follow-Up Data Requests From
6-9-06 Technical Session

Attachment to Staff 4-21A (continued)

Street/Town  NHDOT #  Work Request #  Delay  Reason for Delay

NH DOT Related Work Salem, NH Jan 2006
Exit 2 Park N’ Ride  

North Policy St. 10418-G   599506  None
 

Raymond Ave. 10418-G   788801 Currently in design stage
  683798  Currently in design stage

Fairmont Rd. 10418-G    875741  None

Rt. 93 Reconstruction Project

Cross St Bridge None 1053474 Currently in design stage
None 1053517 Currently in design stage

Exit #1 None None Future

Lowell Rd. None None Future

Exit #2 None None Future

Brookdale Rd. Bridge None None Future

Exit #3 None None Future


